

October

Mon	Tue	Wed	Thu	Fri	Sat	Sun
24	25	26	27	28	29	30

November

Mon	Tue	Wed	Thu	Fri	Sat	Sun
31	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
28	22	23	24	25	26	27
28	29	30				

December

Mon	Tue	Wed	Thu	Fri	Sat	Sun
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1

January

Mon	Tue	Wed	Thu	Fri	Sat	Sun
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29

February

Mon	Tue	Wed	Thu	Fri	Sat	Sun
30	31	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26

March

Mon	Tue	Wed	Thu	Fri	Sat	Sun
27	28	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31	1	2

April

Mon	Tue	Wed	Thu	Fri	Sat	Sun
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

22-24 Oct	Fellows arrive
25 October	Orientation at MFRI
26 a.m.	11 x medical 08:40 + ÚTL
27 a.m.	11 x medical 08:40 + ÚTL

28 Oct-23Nov	Introductory module 4 w +
24 Nov-2 Dec	Northern trip (9 d. incl.)

2nd Dec	QM/FPM/ARAM return REY
2nd Dec	SAq arrive in Sauðárkrók
5 th Dec	Specialist lines begin (6-7w)
16th Dec	First status call on fellows – ARAM, FPM, SAq lines
19 th Dec	First status call on fellows – only QM line
22 nd Dec	Optional meetings fellows /FTP
Holiday days	Xmas and New Year break
27-29 Dec	Fellows self work on proj. prop
30 th Dec	Second status call on fellows

9-13 th Jan	SAqs visit to Faroe Islands
9 th Jan	Submit project proposals
16 th Jan	FTP team return feedback
24-27 Jan	Proj. prop. present week QM 24th /ARAM 25th/SAq 26th /FPM 27th

30/01-21/04	Project period 12 w
Feb 3	Prop /budget green light
20 – 24 Feb	Progress meetings 1

20 - 24 Mar	Progress meetings 2
27 th March	Poster design workshop
27/3 – 13/4	Writing up period

6-10 April	Easter holiday days
13 April	Academic posters due
17-20	Project final presentations
21 st	Feedback returned
24 th	Submit papers – final date
26 th	GRADUATION
27 th – 28 th	Fellows return home